



Current progress

StitchCheck is well prepared but not yet product-complete.

Area	Status
Product definition	PRD, UAT, SPECS, smoke-test plans, execution checklist, and UI implementation/acceptance plans are complete.
Gemini extraction	Synthetic PNG fixtures and harness exist; GEM-01 passed through the temporary OpenRouter path only ; direct Gemini remains unexecuted.
Human control	Editable review plus correction/confirmation evidence is recorded; the UI contract requires confirmation before downstream panels unlock.
Nosana	Local fixtures, validator, workload skeleton, and placeholder states are ready; live Nosana is unexecuted.
Atlas	Local search fixtures, validator, comparison adapter, safety contract, and placeholder states are ready; live Atlas Sandbox is unexecuted.
React app	Planned, fixture contracts and copy map ready; the actual app / build is the current critical task.
Submission assets	Not yet built: polished demo, README, slides, demo video, and final validation.

This is good progress for the first day: the risky contracts and safety boundaries are already defined, but the app must now turn them into a working local demo. The Aug 22 deadline means there is little slack for postponing the core UI build.

Tomorrow off-peak?

Yes—but only if tonight’s build does not finish the local UI and browser walkthrough. Continue coding tomorrow off-peak for focused repairs and polish, not another broad planning phase.

If tonight ends with...	Tomorrow’s work	Mode / model
Type-check/build fails	Fix the specific reported failure.	Agent + Qwen3.7-Plus , escalate to Qwen3.7-Max only if stuck.
Build passes but UI is rough	Responsive polish, accessibility, empty/error states, demo-flow refinement.	Agent + Qwen3.7-Plus.
Local UI fully passes	Start demo assets: README, slide outline, demo script/video rehearsal; prepare service-test authorization prompts.	Agent + Qwen3.7-Plus.
A bounded offline polish backlog exists before bed	One sandboxed app / -only refinement task.	Expert + Qwen3.8-Max only if its selector offers it.

Do not schedule overnight Expert work until the initial local build has passed type-check and production build. The value of tomorrow's off-peak window should be finishing visible demo quality and handling real integration blockers—not recreating fixture work.

After the current Qoder build returns, the decisive question is: did it pass **type-check**, **production build**, and the **confirmation-gate walkthrough**?

*
**